Ul Debalers 2.0

Instrumentation and Data Collection for Debaler Projec

Meeting minutes

Location: JML

Date: 9-23-2020

Attendees: Evan Allen, Nathan Stout, Benjamin Zimmerman, & Hope de Avila
Time: 3:00-4:00 p.m.

e Meeting Agenda

o Discuss the Product Requirements Document and make sure revision 1
is ready for submission

o Work on the project schedule
o Work as a team drawing out our team schedule for the year
o Start discussing design plans for the conveyor belt systems

o Meeting Notes
o Discussed the clients edits to the Product Requirement Documents and
revised this feam document

o The client made some good suggestions as to refining our scope
to align with the client’s needs

o Worked as a team on the Project Schedule

. We filled in the administrative due dates, as well as some working
times for when we want to get certain design features finished for
the project

o Action Items In-Progress

Action ltem Personnel Responsible Status Deadline
Schedule Nathan Stout Complete 10-1-2020
Product Development | All Members First Revision | 9-24-2020
Requirements Complete
Action ltems

Action ltem Personnel Responsible Status Deadline
Design Ideas for All Members In-Progress | 9-30-2020
infeed conveyor




